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Following is CH2M HILL's technical status report summary for the RCRA Corrective Action 
Project at Rhone-Poulenc's (RP) Seattle Plant. This status report summarizes activities 
implemented and planned for this Corrective Action project and is intended to be transmitted 
to U.S. EPA Region 10 in fulfillment of the monthly progress reports required in Consent 
Order No. 1091-11-20-3008(h). 

Progress Made This Reporting Period 

Task Pl-Project Management 

The EPA status report was faxed to EPA on November 8 and mailed to the distribution on the 
same day. 

Edwin Liu/RP met with Sylvia Burges/EPA 10 on November 21 to discuss the site, 
preparation of the Risk Assessment/Media Cleanup Standards, and the Round 3 Technical 
Memorandum submittal. 

Task A3-Interim Measures 

Report. 

A report documenting the compressor pad excavation, the PCB ditch excavation, sewer 
cleaning, and disposal of associated waste streams is currently being developed by Terra 
Nova Environmental Sciences and CH2M HILL. 
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November 1996 Status Report 
Rhone-Poulenc Inc 
Seattle Plant 

LNAPL. 

RP monitored the wells for LNAPL on November 30. The wells monitored for LNAPL 
were: HlO, Hll, H9, G3, MW-14, MW-15, MW-17, MW-18, MW-19, and MW-20. Wells 
MW-12, DM-7, and B6 were not accessible at this time because containers belonging to 
Northwest Container were stored on top of the wells. No well monitored contained a 
measurable amount of LNAPL. The samples from wells HlO, Hl 1, and MW-15 had sheens, 
and the sample from MW-19 had a slight sheen. The remaining wells surveyed did not 
contain LNAPL. Information on the LNAPL thicknesses is attached. 

Task AS-Round 3 Technical Memorandum 

Sylvia Burges/EPA 10 sent.Edwin Liu/RP a letter dated November 5, 1996, approving the 
Round 3 Technical Memorandum, pending submittal of the revised insert pages and 
submittal of the sediment data to Ecology. The letter also directed RP to start preparation of 
the Risk Assessment/Media Cleanup Standards report. 

Deliverables Submitted 

The October Progress Report was submitted to U.S. EPA on November 8. 

Progress Planned For Next Reporting Period 

Task AZ-Applicable Regulations and Permits 

Leasing Arrangements. 

The PCB ditch area will be paved by Lakeridge Paving once excavation of contaminated soils 
is complete and EPA approves the Interim Measures report. 

The soil and shrubbery Northwest Container Services' contractor removed from the area near 
the Facility's North Road, near the entrance (in RFI investigation Areas BG and A3) and from 
south of the laboratory building (in Area A3) is still being stockpiled on site. The soil was 
placed in two dirt piles ( approximately 10 cubic yards) located at the northwest corner of the 
laboratory building and a third pile located southwest of the laboratory building 
(approximately 100 cubic yards). Northwest Container will dispose of this soil as non­
hazardous based on past sampling data. 
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November 1996 Status Report 
Rhone-Poulenc Inc 
Seattle Plant 

Task A3-Interim Measures 

LNAPL. 

During the November 21 meeting, EPA and RP agreed that LNAPL would no longer be 
monitored on a monthly basis. 

Task SJ-Miscellaneous Field Support 

Drum Disposal. 

A total of 13 drums of wastes are on site. The wastes include: 

• 11 partial drums of wash water from cleaning the API separator and the storm 
water tank, and 
• 2 drums of used activated carbon 

The remaining water in the drums contains higher concentrations of sediments. This water 
will be transferred to the mobile holding tank and filtered through one-micron filters. The 
filtrate will be analyzed for copper by Sound Analytical and discharged to Metro. 

Outfall 4 Wash Water in Aluminum Tank. 

Approximately 1,000 gallons of outfall 4 wash water and sludge are in the aluminum tank. 
The water in the aluminum tank will be filtered on site through one-micron filters and 
discharged to Metro, provided it meets Metro's discharge parameters. Filtration of the water 
is expected to occur during December/January. Sludge in the tank will be removed, 
solidified, and landfilled at the Waste Management, Inc., hazardous waste facility in 
Arlington, OR. 

rhone-p/MSR/11 -96EPA 
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Date 
Samoled HlO Hl MW12 Hll DM7 H9 H6 DM2A DM2B DMS A9 DMJA 

6/7/94 0 0 
6/8/94 0 0 

6/17/94 Film 0 0.007 0 0 0 0 0 0 0 0 0 
8/4/94 Film Sheen Sheen Film 0 0 0 0 0 0 0 0 
9/8/94 Film 0 Film 0.01 0 Sheen Sheen 0 0 0 0 0 

10/6/94 0 0 Sheen· 0.01 0 0 0 0 0 0 0 0 
11/3/94 0 0 0.005 0.005 0 0 0 0 0 o· 0 0 
12/5/94 0 0 0 Sheen 0 0 0 0 0 0 0 0 

1/11/95 0.26 3 Sheen Sheen 0.04 d 0 0 0 0 0 0 0 0 

2/17/95 2.01 0 0.16 Sheen 0 0 0 0 0 0 NA 0 

3/23/95 0,0! 0 0 

3/27/95 0 Sheen 0 0 0 0 0 0 0 
3/28/95 

4/27/95 0.063 0 Film" 0 0 0 0 0 

4/28/95 0 0 0 0 
5/31/95 0.01 0 Film 0 0 0 0 0 0 0 0 0 
6/30/95 Sheen• 0 Film NA 0 0 0 0 0 0 0 0 

7/28/95 
7/29/95 Sheen 0 Sheen NA 0 0 0 0 0 0 0 0 
8/26/95 Sheen 0 Sheen 0 0 0 0 0 0 0 0 0 

9/29/95 0.03 0 0 0 0 0 0 0 0 0 

10/4/95 Sheen• d 

10/30/95 om 0 d Film 0 0 0 

10/31/95 0 Sheen Sheen 0 0 

I 1/30/95 Film 0 Sheen Film 0 0 0 0 0 0 0 0 
12/31/95 0.2 0 Film Sheen NA 0 0 0 0 0 0 0 

1/3/96 I.17 d Sheen 0 0 
2/27/96 Film" 0 Sheen 0 0 
3/31/96 Film Film Film 0 0 
4/29/96 Film d Sheen 0 0 
5/31/96 Film d Sheen" 0 0 
6/28/96 Film Sheen• Film NA 0 
7/31/96 Film Film Film NA 0 
8/31/96 Sheenh Film Sheen" 0 0 

9/30/96 Sheenh Sheen• Sheen 0 0 

10/31/96 Sheenh Sheenh Sheen 0 0 0 

11/30/96 Sheen NA Sheen NA 0 

• Solinst Model 121 oil/water interface probe. After 1/11/95, all wells were monitored using this probe when signficant LNAPL is present. 
• No sheen noted when measurement device was placed in clean water, but water turned light brown after probing. 
' Orange/rust colored residue on probe. 
• Globules. 
' Dark Phase. 
'Odor of decay. 
' I 000 mL of LNAPL were bailed from HI O at I 0:45 am 
h Slight sheen 

NA= Not accessible. 

LNAPLXLS 
MON11iLY_ 

-
RHONE POULENC - MARGINAL WAY FACILITY 

MONTHLY LNAPL SURVEY LOG 
Floating Product Layer Thickness in Feet 

DMJB A2 A4 DM4 B4 B2 DMS BIA BlB Cl DM6 

-
0 0 0 0 0 0 0 ·o 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 -
0 0 0 0 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 0 0 0 0 -
0 0 0 0 0 0 Qb 0 0 0 0 -
0 0 O" 0 0 0 

0 0 0 0 0 

0 NA 0 0 0 0 0 0 0 0 

0 . 
0 NA 0 0 0 0 0 0 0 0 0 

0 NA 0 0 0 0 0 0 0 0 0 

0 0 0 0 
0 NA 0 NA 0 0 NA 
0 NA 0 NA 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 0 Sheen 0 

0 

0 0 0 0 0 NA NA 0 0 0 

NA NA 0 . 
0 0 0 0 0 0 NA 0 0 0 0 
0 0 0 0 0 0 0- 0 0 0 NA ,. 

BS GJ Gl B6 MW13 MW14 MWlS 

0 0 0 0 
0 0 0 0 
0 0 0 0 0 0 0.021 

NA 0 0 0 0 0 Sheen 
NA 0 0 0 0 0 0.01 
NA 0 0 0 0 0 Sheen 
NA 0 0 0 0 0 0.01 a 

NA 0 0 0 0 0 0 

0 0 0 0 0 Sheen 
0 

0 0 0 0 0 0 

0 
0 0 0 0 0 0 0 
0 0 0 0 NA Sheen Sheen 

0 0 0 
0 0 0 0 

NA 0 0 0 0 0 0 
0 0 0 0 0 0 

0 

0 0 NA 0 0 0 0 

NA 

0 0 NA 0 0 0 0 
NA 0 NA NA 0 0 Sheen 

0 NA 0 0 

0 0 0 0 
0 NA 0 Sheen" 
0 NA 0 0 
0 NA 0 0 
0 0 0 0 
0 0 0 Sheen 

0 0 0 0 

0 NA 0 0 

0 0 0 0 

0 NA 0 Sheen 

MWl6 MW17 MW18 

0.005 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

0 0 Sheen 

0 0 Sheen 

0 0.063 C 

0 
0 0 0 
0 0 Sheen 

0 0 0 
0 0 0 
0 0 0 

0 0 0 

0 0 0 
0 0 0 

0 Sheen 

o' 0.09 
0 0 
0 Sheen 
0 0 
0 0 
0 0 
0 0 

0 0 

0 0 

0 0 

MW19 

0,0! 
0.021 

0 

Sheen 

Sheen 

Sheen 

Sheen 

0 
0 

0 
Sheen 

Sheen 

0 

Sheen 
0 

0 

0 
Sheen 
Sheen 

0 
0 
0 

0 

Sheen 

0 

Sheen" 

MW20 

0 
0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

o' 

0 
0 
0 

o' 
o' 
0 
0 
0 
0 
0 

0 

0 

0 

DMlA DMlB 

0 0 

E3 

Sheen' 

J],'J/.96 

8:28AM 
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